



	Tach	Task Name	Duration	Start	Finish	2015 2016
0	Mode		Duration	Start	FIIIISII	January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt January Februa March April May June July August Septem Octobe Novem Decemt July August Septem Octobe Novem Decemt July August Septem Octobe Novem Decemt July August Septem
12	À	Recommend options to inform local partnership processes to ensure connectivity to citywide outcomes, partnerships and delivery	21 days	Wed 02/09/15	Wed 30/09/15	
13	*	Develop recommendations to shape devolution of partnership activity from a citywide to District level	44 days	Tue 01/09/15	Fri 30/10/15	
14	À	Deliver member workshops to improve knowledge and capabilities to support their local leadership and partnership roles	22 days	Tue 01/09/15	Wed 30/09/15	
15	3	Combined Authority	153 days	Tue 01/09/15	Thu 31/03/16	
16	*	Recommend options and opportunities to devolve partnership activity from a citywide to regional level	44 days	Tue 01/09/15	Fri 30/10/15	
17	À	Deliver scoping exercise with peer authorities to understand opportunities to deliver partnerships at a regional level	65 days	Fri 01/01/16	Thu 31/03/16	
18	3	Political Governance	436 days	Fri 01/05/15	Sat 31/12/16	
19	3	•	436 days	Fri 01/05/15		
20	3		282 days	Fri 01/05/15		
21	7	_	16 days	Mon 01/06/15		
22	AT		16 days	Mon 01/06/15		
23	3	-	17 days	Mon 01/06/15		
26 29	₽	-	41 days	Mon 01/06/15		
36	3	Produce Member guidance document Community 'Know How Guide' Co-production' - Toolkit	65 days 86 days	Mon 03/08/15 Fri 01/05/15		
39	3	Member survey	35 days	Mon 03/08/15	Sun 20/09/15	
42	3	Secure logistical requirements for delivery of Ward Forums	22 days	Tue 01/09/15	Wed 30/09/15	
45	3		66 days	Wed 01/07/15		5
49	3		109 days	Fri 01/05/15		
55	3	District Committees to publish Community Governance Statement	32 days	Mon 03/08/15	Tue 15/09/15	
58	3	Produce Neighbourhood Service Hub proposa		01/07/15	Sun 30/08/15	
61	7	•	1 day	Thu 01/10/15		
62	AT.	emparishment	1 day		Thu 31/12/15	
63 64	₹		1 day	Thu 31/12/15		I
		governance	216 days	03/08/15	Mon 30/05/16	
70 71	3	-	217 days	Mon 03/08/15		
		components	25 days	03/08/15	Sat 05/09/15	
80 83	3		40 days	Mon 07/09/15		
83 86	3	-	22 days 17 days	Tue 01/09/15	Sun 25/10/15	
91	3		6 days		Tue 10/11/15	
94	7	Disseminate and support implementation	60 days		Sun 31/01/16	
95	3		108 days	Fri 01/01/16		
99	3		365 days	Mon 10/08/15		
00	3		25 days	Mon 10/08/15		
07	3	Produce Options Appraisal	33 days	Tue 01/09/15	Thu 15/10/15	
		Task	Summary	—		External Milestone • Inactive Summary
		Split	Project Sum	mary		Inactive Task
		Milestone •	External Tas	•		Inactive Milestone Duration-only Start-only Frogress
		WINCSCORE	LACCITION 1 dS	-NJ		Tiogram of the state of the sta

		Tack	Task Name	Duration	Start	Finish	2015		2016
		Mode	I ask Ivallie	Duration	Start	FILLISH	January Februa March April May Ju		ust Septem Octobe Novem Decemi January Februa March April May June July August Septem Octobe Novem E B M
111		3	Write process and procedure and guidance for approved model	or 20 days	Mon 05/10/15	Fri 30/10/15		W E B W E B W E	
14		*	Implement new administrative arrangements	67 days	Sun 01/11/15	Sun 31/01/16			
15		*	Review and Evaluation	111 days	Mon 01/08/16	Sat 31/12/16			
16		3	Sutton Town Council	89 days	Tue 30/06/15			V	
17		AT .	Four special Ward Committee meetings in Sutton Coldfield inform residents on the posta consultative ballot on the town council.	1 day	Tue 30/06/15	Tue 30/06/15			
18		*	Council decision on Sutton Town Council	23 days	Wed 01/07/15	Fri 31/07/15			
119		*	Implementation and draft orders of Town Council if decision to progress made at Full Council	44 days	Tue 01/09/15				
20	√	3	City Governance	24 days	Tue 30/06/15	Fri 31/07/15			
121	√	त्री	Establish principles and infrastructure requirements to support integration and collaboration at a local level and place based management	1 day	Tue 30/06/15	Tue 30/06/15			
22	~	क्रे	Review implications of full council agreement on outcome of governance review for service delivery and management, including member: officer interface and roles	1 day	Fri 31/07/15	Fri 31/07/15		→ 31/0	/ <mark>0</mark> 7
23	~	常	Explore the benefits and opportunities of localities (quadrants and districts) for service delivery and management	1 day	Fri 31/07/15	Fri 31/07/15		♦ 31/0	/0 <mark>7</mark>
24			Develop and appraise options and phasing for changes to city wide scrutiny through the consultation on administrative levels	1 day	Tue 30/06/15	Tue 30/06/15			
25		3	Boundary Commission	241 days	Tue 30/06/15				→
26	~	*	Prepare for and attend meeting with Boundary Commission on 6 Feb to discuss and agree approach and timescales	1 day	Tue 30/06/15	Tue 30/06/15		→ 30/06	
27	~	オ	Designate lead officer for engagement with Boundary Commission	1 day	Tue 30/06/15	Tue 30/06/15		→ 30/06	
28	~	त्री	CBMC to set out approach, requirements and timescales for submission of proposals for the "preliminary investigation", including joint or separate responses	1 day	Tue 30/06/15	Tue 30/06/15			
29	~	*	Submission of proposals for Boundary Commission " preliminary investigation "	1 day	Tue 30/06/15	Tue 30/06/15			
30		A.	Provide requisite input and support to the commission	1 day	Fri 31/07/15			♦ 31/0	/07
31		1	Final date for council size submission	1 day		Tue 30/06/15			
32 33		AT AT	Commission decision on council size Invitation on warding patterns – start and finish	1 day 44 days	Fri 31/07/15 Fri 31/07/15				
34		~ ★	Commission consideration of draft recommendations	43 days	Thu 01/10/15				
35		À	Consultation on draft recommendations – start and finish	65 days	Tue 01/12/15	Sun 28/02/16			
36		À	Commission consideration of final recommendations	45 days	Tue 01/03/16	Sat 30/04/16			
37		7 th	Publication of final recommendations	1 day		Tue 31/05/16			
38		*	Order laying	1 day	Tue 31/05/16	Tue 31/05/16			
			Task	Summary			External Milestone •	Inactive Summary	
			Split	•	•		Inactive Task	Manual Task	Manual Summary Deadline
			Milestone ◆	External Ta	sks		Inactive Milestone	Duration-only	Start-only Progress





							T - For information o								
		Task Name	Duration	Start	Finish	2015					2016				
6	Mode					January Februa March B M E B M E B M E					nl January Februa M			gust Septem Octobe I	
520	*	Review survey and 360 output , create outline proposal	60 days	Mon 17/08/15			D IVI L D IVI L D IV	N					I	IVI E B IVI E B IVI E I	D IVI L D IVI
521	*	Action plan developed	1 day	Mon 09/11/1	Mon 09/11/15					I					
522	3	FBWPROJ34 - Developing change champions an networks	-	Wed 01/07/15	Thu 31/03/16	- 1		—				—			
23		Develop role profile for Forward Champions	1 day		Wed 01/07/15			T							
24	- C	Forward champion shaping event	1 day		Wed 01/07/15 Wed 01/07/15	- 1		-							
25	- C	Roll out people tree approach	44 days		Mon 31/08/15	- 1									
26	~ 	Engage forward champions in Big conversation	-		Thu 31/03/16	- 1		_							
	*	and shaping events	-					_							
27	র শ	Forward champions to share findings from events with directorates/teams	175 days	Sat 01/08/15	Thu 31/03/16										
528	त्री	Review forward champions, analyse if more need to be recruited	175 days	Sat 01/08/15	Thu 31/03/16										
529	3	FTBW Stream 4 - Reshaping and resizing the workforce	240 days	Fri 01/05/15	Thu 31/03/16		—								
530	3	FBWPROJ41 - Develop and implement a new workforce strategy	240 days	Fri 01/05/15	Thu 31/03/16							—			
531	*	PID Created	1 day	Fri 28/08/15	Fri 28/08/15				ī						
532	*	Develop design principles new pay and reward structure	d 1 day	Fri 01/05/15	Fri 01/05/15		I								
533	Я ^Р	Develop new workforce strategy aligned to TOM	1 day	Fri 01/05/15	Fri 01/05/15		I								
534	*	JNC new pay framework development	1 day	Wed 01/07/19	Wed 01/07/15			T							
535	₹ [†]	implement new JNC framework development	-		Thu 31/03/16	- 1		_							
36	*	develop framework for workforce reduction	153 days	Tue 01/09/15	Thu 31/03/16										
537	*	Research models re consultation requirement in relation to legal and finance			Tue 01/09/15	- 1			I						
538	*	Implementing approach	65 days	Fri 01/01/16	Thu 31/03/16						P	7			
539		FBWPROJ42 - Developing & implementing a new	· ·		Thu 31/03/16	- 1									
40	-	pay & reward strategy Agreement of proposals for apprenticeship an	_	Sat 01/08/15		_		Ĭ				•			
	A	graduates	•					+	_						
541	A.	Detailed framework developed	1 day		Mon 07/09/15	- 1 1			I						
542 543	7 7″ □3	Implementation FTBW Stream 5 - Improving Processes, Reducing	139 days 203 days		Thu 31/03/16 Thu 31/03/16	- 1 1		—							
44	-	Bureaucracy FBWPROJ51 - Redefining the role of the manage	er 203 davs	Tue 23/06/15	Thu 31/03/16	-		—							
45	*	in line with cultural change PID created	1 day		Tue 23/06/15			ī							
546	*	Implement technical upgrades to SAP, focus o managers			Thu 31/03/16	- 1									
547	*	Agree and prioritise people mgmt. for improvement process and plan	1 day	Thu 01/10/15	Thu 01/10/15				I						
548	*	Train a core group re LEAN process to help rol out improvement plans	e 108 days	Thu 01/10/15	Mon 29/02/16				_						
549	*	Work with managers/teams to produce an agreed definition of the role of the manager	1 day	Thu 01/10/15	Thu 01/10/15				I						
550	*	Engage with mgrs to ensure that all understan the requirements/ improvements that can hel		Fri 01/01/16	Fri 01/01/16						I				
		support them	۳												
		Task	Summary	-		External Milestone	♦	Inactive Summ	narv	— √ Mai	nual Summary Rollu	0 =====	■ Finish-only		
			•						·· ;		•		•	_	
		Split	•			Inactive Task		Manual Task			nual Summary	—	Deadline	₩	
		Milestone ◆	External Ta	sks		Inactive Milestone	♦	Duration-only		Star	t-only		Progress		
		·													

